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DEPARTMENT OF THE ARMY 
OFFICE OF THE ADJUTANT GENERAL 

WASHINGTON. D.C.   20310 

IN REPLY REFER TO 

AGAM-P (M) (31 Oct 67) FOR 0T RD 670616 3 November 1967 

SUBJECT:  Operational Report - Lessons Learned, Headquarters, 
809th Engineer Battalion (Construction) 

CO 

Q 

TO: SEE DISTRIBUTION 

1. Subject report is forwarded for review and evaluation by 
USACDC in accordance with paragraph 6f, AR 1-19 and by USC0NARC in 
accordance with paragraph 6c and d, AR 1-19, Evaluations and cor- 
rective actions should be reported to ACSF0R 0T within 90 days of re- 
ceipt of covering letter. 

2.  Information contained in this report is provided to insure 
appropriate benefits in the future from Lessons Learned during current 
operations, and may be adapted for use in developing training material. 

BY ORDER OF THE SECRETARY OF THE ARMY: 
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^ KENNETH G, WICKHAM 
Major General, USA 
The Adjutant General 
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DEPARTIENT OF THE ARlff 
HEADCU/JITERS SC^M ^^XBEffi B/;TTALIQM (CONSTRUCTION) 

APC Han Frejicisco   96389 

Operational Report for Quarterly Period Ending 31 July 1967 (RCS CSFCIU65) 

Section I:   SIGNIFICANT ÜITIT lüTlfUUI 

1.   General: 

a.   As of the end of this quarter the battalion is committed on 
tvo ncjor projects.    The hifjhest priority project is construction of the 
Satcr'rlp-Northerly (.Trland) Road.    This mission involves construction of 
■p!^ros*asit*3j 12/v Idlorceters of a limited, all weather, military standard 
road.   The conplotion date of this rood is 31 December 1967.   At the same 
tine, the tettollOD has been directed to produce 200,000 cubic meters of 
crushed rocl: for jase cou-m materials.   Minor projects continue to be 
constructDd, 

b, Durinc vhle'qasrtvr vovk was completed on the Sattahip 
ition otctre.ro FacCiVcr, and l^ir. ''000 mc.n contonement aroa, Genp Vayana» 

c. Attach-jc" oä laelocttra " is an organization chart for the batt- 
alion.    Co "D" thir ba:,oc.3i^ •: .f  ruthorized on 15 April 1967"per GO 63, 
Hq, GSUl&C dated 4. Aprlü. 1967.   because of the high priority, construct- 
ion effort on the Inlr nd i:<ni, the compr.ny was not activated.   During the 
next quarter the oflBposy Will be organized and assigned construction 
missions. 

2.    Personnel: 

a. Tho battalion continues to e^eporionce a serious shortage of 
enlisted personnel. This shortage is particularly evident in the NGO 
ranks, wherre tho present for duty strength has dropped to 57 of the 112 
authorized. The personnel strength of the battalion at the beginning and 
•nd of the report period is shown bolcw. 

AUTKCRIZED PRESENT FOR DUTI 

23Arr67 uum 
Qfficere 34 26 32 

warrant Officers 10 9 10 

Snlistod m 681 M 
Total 905 703 768 

b. ^rnile it appears on tho surface that tho replacomont picture 
has improved since last quarter, it imist be pointed out that tho battalion 
tars received 15 officer and warrant officer rcplacononts with less than 

-. -   oe31"^ Elon^s coranissioned service, and that three of five companies are 
; •#    Kfoicnmndod by lieutenants who have from two months to 13 months eoomissioned 
'A/r ilCtllmervice,    Most of tho enlisted personnel arrive in this ccomand for their 

iinitial assignment after training, and have little or no practical expor- 
i/.onco in construction, Tho lack of experiencod comnissionod officers and 



tho shortage of non-coDnissioned officers has been overcooo in part by an 
extensive on-tho-job training program. This has pL^ced an additional 
suporvisary burden on the less experienced personnel of the battalion. 

c. The following non-conmissioned officer shortages are critical 
to the battalion at this tine: 

M06 AUTHOIIZED ACTUAJ. LOSSES NETT H) 

31GA0 1 1 
51F^0 0 ? 51KU) 35 5 
51H50 2 1 
51N40 0 0 
62B50 0 0 
62D^0 0 
fauo 26 14 
62E50 o 
62Q40 0 
630^0 1 
76(^0 0 
76W40 0 
l&AO 1 
761^0 i 1 
82B^0 2 I 03Z50 1 0 

d« All outstanding requisitions for enlisted porsonnol E1-E6 have 
been indentified by 0P0 Control dumber and naao of replacement or the notat- 
ion "no ncno fill". There arc, however, 73 line itens of the June 1967 re- 
quisition vho have not arrived, 

e. A serious problem Ins arisen with the implementation of the 
policy that only field officers, chief warrant officers CW4., and sergeants 
major 39 may hand carry their military personnel records to their oversea 
destination, Roplaconents often arrive without records or ordors assign- 
ing them to tho battalion, which results in a delay in processing military 
pay r.ctionsj and a delay in rnaking assignment entries on tho morning report. 
In addition, tracer action riust be taken each time a roplacoDont arrives 
without records to insure that the records have been shipped to tho 009th 
Engineer Battalion, In most instances there is ap^roximatoly a three week 
delay between the tlmo tho replacement arrives in the battalion and receipt 
of his records. In several instances the records wore erronoously shipped 
to Viet Nam by tho losing organization. 

3. Operations: 

a. J mo 3tor?sc Facility JD 44/66/30: This project began on 1 
August 1966 and was completed on 21 July 1967 including double bituminous 
surface treatment on ro^ds rnd storage pads. The scope of work acconplish- 
ed was 35 anr.io storage pads, r.nd 7.9 Km of Ittia and lateral roads. Civil- 
ian equipment was contracted to augment orgaric equipment and a contract 
vrr».s ncgotirtod for fill mvborial to cnab-lo the tiraoly complotion of the 
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projccti DUST operations bcgpji at tho ond of April and have been complet- 
ed. In addition, one storege pad was repaired, one was rebuilt and drain- 
age inprovciAoiits naio of five other pads. This project is now complote 
and !ir.s been turned over to the Gattahip Area Comnand, Ihintonance of the 
facility is now tho responsibility of the Sr.ttahip Area Connand* 

b. Construction Activity, Sattahlp-Northerly Inland Road, 5D67-1: 

(1) Cobstruction operations on this project are continuing 
at full effort, Tho battalion, with supporting units and equipment, is 
continuing two 11 boor shifts per day, Monday through JVlday, and one 
11 hour shift on Sciturday, Critical tasks such as grading and stockpiling 
borrow pits require a Sundcy shift also. 

(2) A job directive was recoivod in early April 1967 and 
assigns the mission of constructing the Inland Road to a "United, all 
weather road sta^icrd1', Tlic construction concept is to build tho roacl In 
two phases - c.  passable construction road and tho final road with a coo- 
pactod laterite surface. Phase one of this project was completed CD. 24 
June 1967 with an official closing of the northern and southern sections 
of tho read, 

(3) To support tho battalion on this project, contract rental 
equipment has been utilized. This equipment consists of 50 dump trucks, 
7 bulldosors, S scoop loaders and 10 water tracks. To further Increase tho 
construction capability, addr'tional equipment has been Issued to the battal- 
ion from OICC and project (OI/.T; stocks. Tills equipment Includes four doz- 
ers, throe motorizccl sortpdrg (14 cu, yds.). six scoop loaders, two motor- 
ized graders and three ^fU30 sal. tankers. This equipment is distributed 
to the constructing companies to balance the construction effort. In add- 
ition to the above equips nt, the ,?60th Transportation Company, 519th Trans- 
portation Battalion, is ?:  Ürwt sjrnort of the 809th Engineer Battalion 
with 60-5 ton dUB? tauek:-.: auc Co jV ^3rd Thai Engineer Battalion has been 
attached to the ÖCjta ->r:dneer Battalion, providing additional construct- 
ion effort. In the sov.tr., Co D has been assisted by a contract through 
OICC to place 200,00"; ^oiipactcd cutic meters of fill between stations 2+265s 
and 17+0005. To daV; approximately 119?000 cubic meters of rill hai/beon 
placed and (MSpaetod ^7 the cenr.r-.ctor at a cost of a^proxirar.telj'" ^1.70 per 
cubic meter, Appror:*.v:.t:ly 80,000 cu^'c meters of fill remain? to be 
placed bj* tho contracto:-, 

(4.) The tr'i-r. rnotst of cortr-ct construction hours by nieces 
of equipment for complctto:: ai priasc one is as follows: 

(a) Con-i'- .,: 5a!mp :rucks 87,577 hrs 
Cor.tjvr't tractors 11,581 hrs 
Gent:. - leader scoops 12,559 hrs 
Cc-i+' :.-- tratcr distributors 12,223 hrs 

(5) B-scc1 :.n the f^rX fUl xrled, the cost of fill for phase 
I cotipletion is 01 follows: 

(a) '1.-99 per c,;::.i': /.tcr or Till for contract couir;incrrt. 
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(b) 0.6O per cubic meter of fill for support equipment 

for the support of the 260th Transportation Company, 

(6) The total amount of engineer construction effort required 
to complete phase I is as follows: 

Fill used 1,351,089 cubic meters 
Stripping 452,467 cubic meters 
Ditching 64>400 linear meters 
Slopes and Ditches cut 22,367 linear meters 
Clearing 573 hectares 
Culverts 250 sites 
Length of culverts 8,461 linear meters 

(7) See inclosure 2 thru 6 for typical construction efforts 
expended on the Inland Road, 

(c) Construction, Camp Cham Sinthope: 

(1) Troop housing, JD 66/90 

(a) This project, designed to raise the stand- 
ards of existing billets, and moke them useful for an indefinite period of 
time, was begun during the last reporting period. Progress had ceased dur- 
ing this period because of the higher priority placed'on the Inlcnd Road 
Rrojcct. No additional work will be accamplishod on this project« R&U 
type projects have been assumed by a civilian contract firm. The assunpt- . 
ion of responsibility by the civilian contract firn occurred on 1 July 1967. 

(2) Repair of the Existing Moss Hall, JD 66/92 

(a) This projoct will be cancelled, Rehabilat- 
icn of the Moss Ifclls will bo turned over to the civilian contract firm as 
discussed in Bora C (1) above, 

(3) Socondary Eloctricrl Repair, JD 66/92 

(a) This project calls for relocation or re- 
placement of scne socondary Vlrlag to eliminate hazardous conditions and 
balance loads of power sovircf!. Progress has been limited en this project 
by a lack of olocti-icians, Tliroe company areas wore rewired during the pre- 
vious reporting period and one this reporting period. The balance of the 
construction will be comploted in time to tie into the new primary systems. 

JD 66/93 

porting period« 

(4) Repair Hbdsting EM club for use as NCO club, 

(a) This project was cancelled during this 

(5) New Construction, JD 67/6 
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(a) 44.0 volt prinr-ry electrical system: 

(1)   This project is designed to relocate 
the generator station and provide ^16 volts, 3 phase, 3 wire power distri- 
bution system transfonned to 120/208 at transfomer stations located in de- 
mand centers within the camp.    The generator pad is complete and many of 
the required utility poles are in place.   This \Treject is approximately 15% 
complete. 

(b) Repair Parts Warehouse; 

(1) An SO1 x 160* warehouse is to be pro- 
vided for proper storage of repair parts. Basic construction started dur- 
ing tills quarter. Footers end side walls have been placed on a compacted 
laterite base. Work is continuing on this project. The project is apprcoc- 
imtely 5/-' complete. 

(c) Construct five company size maintenance 
sheds, five tlvo.^ welding shops a:id alterations and rjdditlons to tbo 3rd 
shop, 

(1) The project was started during this 
reporting period, A concrete pad was placed in the 3rd shop. Additional 
work was deferred because of high priority to the Inland Road, 

(d) Construction of a 2000' extension to 809th 
airstrip, place double bituminous surface treatment and install permanent 
lighting system. 

(l) This project has not been started due 
to the conriitment of necessary equipment on high priority projects, 

(e) Construction of 5 company sized shower and 
wash rooms, 2 company sized mesc halls and 2 company sized laterines, 

(1) During this reporting period one mess 
hall was completed. During the previous quarter 4- company sized shower and 
wash rooms were completed. The construction of the fifth company sized 
shower and wash room as well r.s the second moss hall has been deferred, . 
These projects will be cr.ncelled r.ncl when the need ar.iajs :?or then, app- 
ropriate roruosts will be submitted thru the now civilian R&U personnel on 
post, 

(f) EM Club: 

(1)    The Em club portions of this project 
was bejjun during the previous quarter.    During this quarter work on the pw» 
joct w?s deferred because of higher priority on the Inland Road.    The pro- 
ject is approxina-fcoly 4.05S complete.   Final completion date is scheduled for 
the next quarter. 

(g) Production of crusbod rock, 809th Quanyt 



(l)    Pursuant to instructions contcined 
in lottor Hqs, t4th Engineer Group subject as r.bcrrc, dctcd 21 March 1967, 
this br.t^Hon has undortckon nceossory coordination with the 538th 3ngin- 
oor Battalion for the production of base course aggregate for use on the 
Kabin Buri - ICorr.t road.    The q\iarry is operated by the 809th Engineer 
Batt-Xion with personnel and oquipaont support froo the 538th Engineer 
Battalion.    Ftoduction hRl been slow during this reporting period.    The 
high priority Inland Road has reduced the availibility of dozers at the 
quarry.   As of the close of this noriod approxinately 11,000 cubic notorf 
of cruthed"rock have teen stockpiled.   See inclosure 9 and 10 for qucny 
oporatioos« 



U.    LOGIöTICS 

This unit is eapericncing difficulty in bringing equipment 
up to MTCE strength.    The lack of the following items is seriously 
impairing our mission: 

NOMENCLATURE QTY SHORT 

Grader, road 8 
Scraper, towed 8 
Tractor, wheeled, 830M 13 
Loader, scoop 1 
Crane, truck mounted, 20 ton                      3 
Truck, cargo 2^ ton 1 
Truck, dump, 5 ton 1 
Truck, tractor, 10 ton 25 (6-5 tons are 0/H 

ILO) 
Truck, tractor, 12 ton 2 
Truck, utility, J ton 11 
Distributer, water tank, 1000 gal           13 
Generator set, 45 KW 6 
Generator set, 5 KW 6 

In addition, many vehicles presently on hand are in a red or 
late amber category and will soon be eligible to be scored out. 
Replacements for these vehicles are now or will soon be on requisition. 
At least 24 trucks, utility, i ton are In this category. 

This shortage of equipment Is especially critical new because 
of the inminent activation of D Company.    This company is expected to 
be fully activated by 15 August, but it will be short a large number of 
Items because of the above mentioned shortages. 

We are currently using contracted equipment with operators on the 
Inland Road project.    Ihis equipment consists of the following: 

ITEM QIY 

Truck, dump, 5 ton 50 
Loader, scoop 8 
Tractor D6H 3 
factor D7E 2 
Tractor D80A 2 
Water distributor 10 
Rollpr, vibratory, with prime mover 3 

The vibratory rollers are under contract with a different contractor 
than the contractor for the other equipment. This has created supervisory 
problems to the extent that we have not been able to have the roller 
contractor adhere to his contract. We are attempting to get a new 
contract for this equipment. 



J^. 
5. :AINTEKAKCE 

a. Tue ordance section of the Battalion Direct Support unit is 
exporiencing extreme difficulity in getting repair parts for 2^ ton 
and 5 ton multifuel trucks.    At present this section has nine (9) 
2^ ton trucks deadlined for exhaust systems, nine (9) 5 ton trucks 
dcadlincd for engines, and five (5) 5 ton trucks deadlined for 
camshafts. *' 

b, 39 per cent of the engineer equipment and 64 per cent of 
the ovdenane« oquipuent in tlife bittrilon iJ Icv/.linod for p-rts, 
Che of the major problems with engineer equipment repair is that 
the cyclo time for unserviceable assemblies shipped to USAIiYIS for 
repair and return is seven (7) months or more.    Many of thejassemblies 
and end items that return to this battalion are defective. 

Section 11:    COMMANDERS CBSERVATIQNS AND COMMENTS 

6. PERSONNEL: 

a. Major concern during the coming quarter is the shortage 
of officers in the grade of CPT. This battalion is authorized 10 
OPTS; two are present for duty, with one 30 day loss and three 90 
day gains. Of this battalions 3 Major authorizations, two are present 
for duty, with one 60 day loss and no replacements forecast, 

b. Delay or non-receipt of personnel records is a serious 
problem, causing unnecessary delay for processing in-ccming personnel. 
As previously mentioned, personnel should hand caxry their records with 
them during a change of station, 

7. OPERATIONS 

a. A shortage of critical items of equipment, particularly 
rubber tired tractors (830K), grader and scrapers, hinders construction 
operations.    Available equipment must be shifted from one operation 
to another rather than allowing those operations to run siraultously. 

b. The battalion has two separate civilian contractors supporting 
construction of the Inland Road.    One contractor has supervisory 
personnel working in conjunction with the military personnel.    This 
has resulted in outstanding support.    The other civilian contractor has 
no supervisory personnel and this unit has a very difficult time getting 
the operators on the Job.    Future contracts should specify that supervisory 
personnel will be required at the job site. 

c. With two different contractors working in the battalion, 
coordination of the equipment has been a problem.    When possible 
further civilian type contrr.cts should be awarded to only one civilian 
firm and as mentioned above ^li* civilian firm should be required to 
furnish appropriate supervisors personnel. 

8 
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(d) Many of the battalion crawler dozers (TD) are old and 

require an abnormal amount of maintenance.    These old dozers are 
the primary item of equipment required for construction of a major 
road project, similar to the Inland Road,      Over 3,000,000 cubic meters 
of fill needs to be dug from borrow pits and the crawler dozers (TD24) 
must do a majority of the work.    On major construction projects 
requiring movement of millions of cubic meters of fill, serious 
consideration should be given to the status of engineer equipment 
prior to beginning the project and every effort should be made to 
replace obsolete items. 

(e) It is the experience of this battalion that the Hystcr-type 
tamping roller is the most efficient roller for achieving the proper 
compaction   of latorite soils which are the predominant fill material 
used on earthwork projects by this unit in Thailand.    This item of 
equipment should be made a standard TO & E item. 

8. LOGISTICS 

A new S-4 Officer, a new Property Book Officer, and a new 
battalion Supply Sergeant were assigned during this period.    On 
taking over, they experienced some difficulties in the areas of 
stock control and requisitioning.    The reason for this difficulty 
was primarily due to a lack of precise control on paper of stock 
levels and back requisitions.    The lesson learned in this instance is 
that the logistics operation should be well documented so that the 
operation can continue smoothly regardless of personnel changes. 

During this period the Battalion experienced a very beneficial 
staff visit from Lt. Col. Sulkowski of DSSM, 9th Log Commend.    His 
visit enabled him to see first-hand many of the problems we had beeü 
trying to resolve through letters and reports.    The result was a 
rapid resolution of some of these major problems that had been 
unresolved for months.    The value of such visits and face-to-face 
me.ting is inestimable.    This concept applies to the battalion level as 
well, particularly since two of our companies are far removed from 
our base camp.    We have learned to make visits as frequently as possible 
to the companies to become fully aware of the logistics problems 
they are having at that level,    Purthernore, Lt, Col. Sulkowski was 
able to give us the names of key personnel in Bangkok and Korat 
who could help us with major problems in all classes of supply. 
Subsequent telephonic ccimunications with these people has been 
very useful and informative. 

8" Incl 
as 
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THCON-OP (3 Aug 67) 1st Ind MA.J Ryan/fcc/2^0 
SUBJPXJT: Operational Heport for Quarterly Period Aiding 31 July 1967, 

RCS CSFOR-65 

Headquarters, Uith riigineer Group (Construction), APO 96233 lit August 1967 

TO: ACSFOR, Department of the Army, Washington, D.C. 20310 

1* The Operational Report for Quarterly Period Biding 31 July 1967 
(RCS CSFOR-65) for the 809th Qigr Bn is forwarded with comments as indicated: 

2. Reference Section II: 

a. Paragraph 7a: When fully implemented, the Closed Loop equipment 
replacement program will provide considerable relief in the area of equipment 
availability. Full authorisation of equipment will be available, as well as 
backup equipment through maintenance floats and an equipment pool containing 
certain selected items of equipment. 

b. Paragraph 7d: Above comment is applicable. 

-..<v,    r 

MURK C. CARRIGAN (J 

Colonel, CE 
Canraanding 
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~~ L¥/t.~1 .t;ngirt~Cl"' ~3attal:l.cn : ,~c ~,;; .~~ 

1. Concur in the COmrrlen ts or the Co'!'J"~ndlng orriccr, 44th f!:ngineer 
Group. .\dditionul J·er:;arks are provided to clarify, or lndorae re­
ferenced rccomr:endations or observations of the :::·eporting coTl11l"!::.nder. 

2. Re!crence, Section 1, f'araeraph 5a and b: The deadline rate 
indicated in the basic report is mislearUng as "lrittc.n. The figure of­
fered represent' 89% of the deadlined e~1uipment that ~ d01..'11 tni~.H- ing 
parts. 

1 Jncl 
DC 

sn:.:m F. BLACK 
Brigadier General, tf3A 
C o.::u"B.nding 
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GPOP-DT (3 Aug 67) 3d Ind 
SUBJECT:    Operational Report for the Quarterly Period Ending 31 July 1967 

from HQ, 809th Engineer Battalion (UIC: WCW3AA)(RCS CSFOR-65) 

HQt US ARMY, PACIFIC, APO San Francisco    96558 l8 0CTt967 

TO:    Assistant Chief of Staff for Force Development, Department of the 
Army, Washington,  D.  C.     20310 

This headquarters has evaluated subject report and forwarding 
indorsements and concurs in the report as indorsed. 

FOR THE COMMANDER IN CHIEF: 

/i"^. tä' 
1 Incl K. F. ÖSBOURN 

no MAJ, AGO 
Asst AG 
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